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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Wednesday, June 1, 2011 REPORT NO. 117
WEATHER | Sunny, humid, light wind from south TEMPERATURE L:75° H:95°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
10 — USA Environment (USA) LaBarge Property TxDOT ROW/SJIRWP
6 — Envirocon Komatsu PC300LC Excavator (2) Cat Long Reach Excavator (idle)
Komatsu PC200LC Excavator Morooka Dump Truck (idle)
Komatsu D61 Dozer Skid-steer
Deere 624) Front-end Loader Rubber tired forklift
Deere 644) Front-end Loader Kobelco SK210 Excavator
Crane Kubota Mini-Excavator (idle)
Work boat with winch Water Truck
Barge-Mounted Excavator (2)
‘Jim Dandy’ Tug Boat
Jon Boat
Aggregate Transport Barge
(all water-based equipment idle
on this date except work boat)
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

08:45 Sam Werner (Anchor QEA) on-site at the Admin area; USA and Envirocon crews already on-site at the TxDOT
ROW/SJRWP area.

09:00 Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA):
e Complete detail/patch work on the geomembrane (LLDPE liner) in the Western Cell
e Continue deployment of 16-0z geotextile atop the LLDPE liner

10:00 S. Werner mobilized to the TxDOT ROW/SJRWP area. Current activities:
e Envirocon crew continued detail/patch work on the LLDPE liner in the Western Cell
e Western Cell is approximately 30 percent covered with 16-0z geotextile overlaying LLPDE liner

10:45 S. Werner mobilized to the Admin area.

14:05 S. Werner and Valmichael Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area. Current activities:
e USA/Envirocon crews deploying geotextile in northern portion of the Western Cell, 85 percent covered;
R. Griffith (USA) anticipates that the 16-o0z geotextile will be completed by the end of the day
e Turbidity curtain maintenance/repair

14:30 S. Werner mobilized to the Admin area.
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15:00 S. Werner participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and
projected work for the next week.

16:00 S. Werner participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review
health & safety, schedule, progress, and projected work. V. Leos was in attendance on behalf of USEPA.

17:00 S. Werner departed Admin area, off-site for the day.

Summary of Progress on this Date:
e Completed detail/patch work on the LLDPE liner in the Western Cell; LLDPE liner installation complete

o Deployed of 16-0z geotextile in the Western Cell; complete except for a small area that can be covered
with one roll, which will be delivered tomorrow (June 2, 2011)
e Performed maintenance on the turbidity curtain surrounding the water-based placement area

Persons On-site on this Date:

USEPA — Valmichael Leos

Anchor QEA — Sam Werner

USA Environment — Cesar Garcia, Ron Griffith, Blane Carlisle, and 7 crew
Envirocon — 6 crew

Cover Material Delivery Summary as of this Date:

Material S;?zze Units Deliverfed 6/1 VZ?::Z:QL“ Ftreceding Total Deli.vered for
(Dso) (units) Method Delivered Total Project
Armor Cap A 3” ton 0 weigh tickets 15,248 15,248 (122%)*
Armor Cap B/C 6” ton 0 weigh tickets 1,927 1,927 (16%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,641 20,641 (78%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.

Cover Material Placement Summary as of this Date:

. St?ne . Placed 6/1 Verification Preceding Total Placed for
Material Size | Units . .
(Dso) (units) Method Placed Total Project
50

Armor Cap A 3” ton 0 contractor measure 12,459 12,459 (100%)

Armor Cap B/C 6” ton 0 contractor measure 1,927 1,927 (16%)

Armor Cap C 6” ton 0 contractor measure 9,708 9,708 (91%)
Armor Cap D 8” ton 0 contractor measure 20,641 20,641 (78%)
All Types: 44,735 (72%)
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PHONE LOG:

15:00 S. Werner participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and
projected work for the next week.

16:00 S. Werner participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review
health & safety, schedule, progress, and projected work. V. Leos was in attendance on behalf of USEPA.

SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
2 photos (descriptions provided underneath photo) None
FIELD REPRESENTATIVE Sam Werner HRS | 8.25 DATE 6/1/11

(Signature on Hardcopy)
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Photo 1 — Final detailing LLPDE liner to be overlaid by 16-0z geotextile in Western Cell.

Photo 2 — Deploying 16-0z geotextile atop the LLDPE liner in the Western Cell.
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